sprint 2 Retrospective Summary

Rituals | March 15

| 16 ideas added	5 votes cast	no new actions	100% participation
by 1 participants	for 4 ideas by 1 participants	3 existing open actions	1/1 participants

Facilitator + Participant

Ahash

Participants

Ahash

Action plan

New actions

No actions were added this retrospective

Existing Open Actions

Run your first team health check Added 15 March =

Run your first retrospective Added 15 March =

Invite your team members Added 15 March =

What went well?	What went less well?	What do we want to try next?	What puzzles us?
Things we are happy about.	Things we should improve.	Things we should do differently.	Unanswered questions we have.
Website styling 1	Het integreren van iedereens project	Issue board assignee anders opstellen via tabellen	Hoe wij in Gitlab samen onze projecten kunnen integreren zonder dat het mergen fout gaat 2
Iedereen had waardevolle input	Coderen zonder ERD	Planning poker	Hoe wij de webapplicatie online gaan hosten 1
Contactmomenten met Diede en Danielle	De netwerk infrastructuur termen toepassen	Realistische planning	Hoe wij het track & trace systeem gaan integreren 1
Samenwerking tussen ons	BPMN vaststellen		
Presentatie sprint 2	Niet alle teamleden waren altijd aanwezig		